
This action will award a service agreement for demolition/abatement, oil well investigation, and 
closure services for the Stoneview Nature Center Project. 

SUBJECT

September 02, 2014

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
STONEVIEW NATURE CENTER PROJECT

CULVER CITY
AWARD AGREEMENT FOR 
DEMOLITION/ABATEMENT 

SPECS. 7232; CAPITAL PROJECT NO. 70007
(SECOND DISTRICT)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Award and authorize the Director of Public Works, or her designee, to execute service agreement 
with NorthStar Demolition and Remediation, LP, to provide demolition/abatement, oil well 
investigation, and closure services for the Stoneview Nature Center Project for a $576,800 not-to-
exceed fee, and to establish the effective date following Board approval; and delivery of Faithful 
Performance, Materials, Labor bonds, and insurance certificates to the Director within 30 days; and 
authorize the Director of Public Works, or her designee, to award the contract, amend, and if 
necessary, terminate the contract.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended action will allow the Department of Public Works (Public Works) to 
proceed with providing a clean site for the design builder to construct the Stoneview Nature Center 



Project (Project).

Background

On March 5, 2013, the Board established Capital Project No. 70007, with a total Project budget of 
$10,250,000; approved an appropriation of $5,250,000 in Regional Park and Open Space, 
Proposition A funds for the Project; authorized Public Works to proceed with preparation of design-
build scoping documents and environmental documentation; and adopted a resolution to apply to the 
Baldwin Hills Conservancy (BHC) for Proposition 40 grant funds in the amount of $5,000,000.

In May 2013, the Governing Board of the Baldwin Hills Regional Conservation Authority (BHRCA) 
approved a resolution to transfer, by Quitclaim Deed, the property to the Department of Parks and 
Recreation (Parks) for the Project.

On April 22, 2014, the Board adopted the Revised Mitigated Negative Declaration and Mitigation 
Monitoring and Reporting Program, approved the capital project, approved appropriation 
adjustments, and accepted the transfer of property and related actions for the Project.

To prepare the Project site for construction of a new nature center, the existing structures will be 
demolished and hazardous materials will be disposed.  The site will require closure program 
activities related to the abandoned Dabney Lloyd No. 3 oil well located under the existing multi-
purpose room building.  Closure program activities consist of investigative work by the demolition 
services contractor, NorthStar Demolition and Remediation, LP (NorthStar), to determine the oil well 
location, depth, conditions, and compliance with the current requirements of the State Division of Oil, 
Gas and Geothermal Resources.  After completion of this work, Public Works will return to the Board 
to recommend approval of service contract(s) for remedial plugging and re-abandonment operations 
as required.

On July 31, 2014, NorthStar was selected as the best-qualified proposer to perform the 
demolition/abatement, oil well investigation, and closure services, based on their qualifications and 
experience, for a $576,800 not-to-exceed fee.  NorthStar was selected from a list of three contractors 
who submitted qualifications in response to a Request for Proposals (RFP) issued on June 10, 2014.

Construction of the new nature center will be performed under the design-build delivery method. 
Following the issuance of a design-build RFP and the review and evaluation of proposals, Public 
Works will return to the Board to recommend award of a design-build contract. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan Directs the provision of the Operational Effectiveness/Fiscal 
Sustainability (Goal 1), Community Support and Responsiveness (Goal 2), and Integrated Service 
Delivery (Goal 3), by maximizing the effectiveness of process, structure, and operations to support 
timely delivery of customer-oriented and efficient public service. 

FISCAL IMPACT/FINANCING

On March 5, 2013, the Board established the Project with a total Project budget of $10,250,000, 
which includes plans and specifications, plan check, demolition, construction, equipment, consultant 
services, Civic Art fee, miscellaneous expenditures, and County services.

The Project is funded by $5,250,000 in Proposition A grant funds allocated to the BHRCA and 
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$5,000,000 in Proposition 40 grant funds from the BHC. The Project Schedule and Budget Summary 
are included in Attachment A.

There is sufficient funding for this demolition/abatement, oil well investigation, and closure services 
agreement of $576,800 to NorthStar budgeted in the Capital Projects/Refurbishments Budget, under 
Capital Project No. 70007.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard agreement, in the form previously approved by County Counsel, will be used. The 
contract will contain terms and conditions supporting the Board's ordinances, policies, and programs, 
including, but not limited to, the County's Greater Avenues for Independence (GAIN) and General 
Relief Opportunities for Work (GROW) Programs, Board Policy No. 5.050; Contract Language to 
Assist in Placement of Displaced County Workers, Board Policy No. 5.110; Reporting of Improper 
Solicitations, Board Policy No. 5.060; Notice to Contract Employees of Newborn Abandonment Law 
(Safely Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee Jury Service 
Program, Los Angeles County Code, Chapter 2.203; Notice to Employees Regarding the Federal 
Earned Income Credit (Federal Earned Income Law, Internal Revenue Service Notice 1015); 
Contractor Responsibility and Debarment, Los Angeles County Code Chapter 2.202; the Los 
Angeles County's Child Support Compliance Program, Los Angeles County Code, Chapter 2.200; 
and the standard Board-directed clauses that provide for contract termination or renegotiation.

The Project specifications contain provisions requiring the contractor to report solicitations of 
improper consideration by County employees and allowing the County to terminate the contract if it is 
found that the contractor offered or gave improper consideration to County employees.

The Project specifications required a Local Worker Hiring Program.  The proposer is required to 
employ qualified local workers to perform at least 30 percent of the construction worker hours to be 
expended on this Project.  Disadvantaged local workers shall perform at least 10 percent of total 
construction labor hours.  These hours are part of the 30 percent local worker requirement.  Local 
residency is defined by zip codes in two preference areas within the County of Los Angeles: the 
Primary Residency Preference Area, which consists of zip codes within the County that are located 
within a five-mile radius of the project, followed by a Secondary Residency Preference Area, which 
consists of zip codes within the County that have an unemployment rate in excess of 150 percent of 
the County average or zip codes that are part of a Bank Enterprise Award Distressed Community.

NorthStar is in full compliance with the Los Angeles County's Child Support Compliance Program, 
Los Angeles County Code, Chapter 2.200; and Contractor Employee Jury Service Program, Los 
Angeles County Code, Chapter 2.203.

ENVIRONMENTAL DOCUMENTATION

On April 22, 2014, the Board, as lead agency for the Project under the California Environmental 
Quality Act (CEQA), adopted the Revised Mitigated Negative Declaration and Mitigated Monitoring 
and Reporting Program for this Project, finding the Project will not have a significant effect on the 
environment.  On April 23, 2014, Public Works filed a Notice of Determination with the Registrar-
Recorder/County Clerk in accordance with Section 21152(a) of the California Public Resources 
Code.
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CONTRACTING PROCESS

NorthStar was selected through a competitive process to provide demolition/abatement services for 
the Project.  On June 10, 2014, the RFP was publicly advertised on the "Doing Business with Us" 
website.  On June 30, 2014, three firms submitted proposals for evaluation.  Based on review and 
evaluation of the proposals, two firms were determined to be prequalified.  Both shortlisted firms 
were interviewed and NorthStar was determined to be the best value to perform 
abatement/demolition services, oil well investigation, and closure activities.

A committee made up of members from the Chief Executive Office, Public Works, and Parks 
evaluated the proposals. The selection was made based on each contractor's technical expertise, 
proposed work plan, experience, personnel qualifications, understanding of work requirements, and 
price.  These evaluations were completed without regard to race, creed, color, or gender.

It is recommended that a service agreement for a $576,800 not-to-exceed amount be executed with 
NorthStar.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no impact on current County services or projects during the performance of the 
recommended services.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset 
Management Division; and Department of Public Works, Project Management Division II.
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WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Arts Commission
Auditor-Controller
Parks and Recreation
Public Works

Respectfully submitted,

WTF:SHK:DJT
SW:RB:LL:rp
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September 2, 2014 
 
 

ATTACHMENT A 
 

DEPARTMENT OF PUBLIC WORKS: 
STONEVIEW NATURE CENTER PROJECT 

CULVER CITY 
AWARD AGREEMENT FOR 
DEMOLITION/ABATEMENT  

SPECS. 7232; CAPITAL PROJECT NO. 70007 
(SECOND DISTRICT)  

(3 VOTES) 
 
 

I. PROJECT SCHEDULE  
 

Project Activity 
Scheduled Completion 

Date 
Revised Scheduled 

Completion Date 

Environmental Documentation 03/31/14* 03/31/14* 

Scoping Documents 02/27/14* 02/27/14* 

Demolition – Site Preparation 09/30/14 12/31/14 

Design-Build Award 08/26/14 09/30/14 

Notice To Proceed 10/15/14 10/15/14 

Design and Construction 

    Substantial Completion 

    Construction Completion 

    Acceptance 

 

02/29/16 

04/27/16 

05/27/16 

 

02/29/16 

04/27/16 

05/27/16 

 
*Indicates completed activity. 
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II. PROJECT BUDGET SUMMARY 

Project Activity 
Approved 

Project 
Budget 

Impact of 
This Action 

Revised 
Project 
Budget 

Land Acquisition  $                 0 $                 0 $                 0 

Construction 
Design-Build Contract 
Stipends 
Design Completion Allowance 
Change Orders 
Demolition 
Oil Well Abandonment – Methane 
Control 
Civic Arts 
Youth Employment 

Subtotal 

 
$   6,770,000 
$        75,000  
$      325,000 
$      600,000 
$      500,000 
 
$      250,000 
$        70,000 
$          5,000 
$   8,595,000 

 
$                 0 
$                 0  
$                 0 
$                 0 
$        76,800 
 
($     76,800) 
$                 0 
$                 0 
$                 0 

 
$   6,770,000 
$        75,000  
$      325,000 
$      600,000 
$      576,800 
 
$      173,200 
$        70,000 
$          5,000 
$   8,595,000 

Programming/Development $                 0 $                 0 $                 0 

Plans and Specifications (Scoping 
Documents and Demolition) 

 
$      160,000 

 
$                 0 

 
$      160,000 

Consultant Services 
Hazardous Materials 
Geotechnical, Soils Report/Testing, 
and Inspection 
Materials Testing 
Environmental Documentation 
Cost Estimating  
Traffic Mitigation 

Subtotal 

 
$        20,000 
 
$      100,000 
$        50,000 
$        85,000 
$        10,000 
$      100,000 
$      365,000 

 
$                 0 
 
$                 0 
$                 0 
$                 0 
$                 0 
$                 0 
$                 0 

 
$        20,000 
 
$      100,000 
$        50,000 
$        85,000 
$        10,000 
$      100,000 
$      365,000 

Miscellaneous Expenditures $          5,000 $                 0 $          5,000 

Jurisdictional Review/Plan Check/Permit 
(Building and Safety) 

 
$      100,000 

 
$                 0 

 
$      100,000 

County Services 
Quality Control – Code Compliance 
Inspection  
Contract Administration 
Project Management 
Secretarial 
Document Control 
Project Technical Support 
Consultant Contract Recovery 
Office of Affirmative Action 

Subtotal                                                                                     

 
 
$      310,000 
$      120,000 
$      440,000 
$        15,000 
$        30,000 
$        50,000 
$        45,000 
$        15,000 
$   1,025,000 

 
 
$                 0 
$                 0 
$                 0 
$                 0 
$                 0 
$                 0 
$                 0 
$                 0 
$                 0 

 
 
$      310,000 
$      120,000 
$      440,000 
$        15,000 
$        30,000 
$        50,000 
$        45,000 
$        15,000 
$   1,025,000 

Total                                                                                        $ 10,250,000 $                 0 $ 10,250,000 
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ATTACHMENT B 
 

DEPARTMENT OF PUBLIC WORKS: 
STONEVIEW NATURE CENTER PROJECT 

CULVER CITY 
AWARD AGREEMENT FOR 
DEMOLITION/ABATEMENT  

SPECS. 7232; CAPITAL PROJECT NO. 70007 
(SECOND DISTRICT)  

(3 VOTES) 
 

The demolition will include the demolition of the existing buildings, concrete and asphalt 
paving, site amenities such as fences and gates, and existing utilities.   
 
In addition, the site will require closure program activities related to the abandoned 
Dabney Lloyd No. 3 oil well located under the existing multi-purpose room building.  
Closure program activities consist of investigative work by the demolition services 
contractor to determine the oil well location, depth, conditions, and compliance with the 
current requirements of the Division of Oil, Gas, and Geothermal Resources. 
 
The Project site is located at 5950 Stoneview Drive, Culver City, California 90232. 
 
Request for Proposal Date:  June 10, 2014 
 
Proposer Ranking from Most Advantageous to Least: 
 

Informed Average    Proposed Cost 
1. NorthStar Demolition and Remediation, LP         115.00          $576,800 
2. National Demolition Contractors          113.00                    $584,000 
 
The demolition for the construction of the Stoneview Nature Center Project will be 
issued to NorthStar for a total of $576,800. 
 


